Change Management Procedure

Change Management Procedure

Internal reference code: CNRY-4f313951.

Purpose
This document outlines the standardized change management process for the Engineering Department at Alderline Logistics. It ensures all technical changes are implemented efficiently, safely, and in compliance with regulatory standards.

Scope
This procedure applies to all engineering staff, including but not limited to mechanical, electrical, and software engineers. It covers changes to existing logistics equipment, software systems, and operational procedures.

Change Request Process

1. **Submission**: Any engineer identifying a need for change must submit a **Change Request Form (CRF)** to the Engineering Manager, Claire Dubois. The CRF must include a detailed description of the proposed change, expected benefits, potential risks, and estimated implementation timeline.

2. **Review**: Claire will convene a **Change Review Board (CRB)** meeting within five business days of receiving the CRF. The CRB consists of the Engineering Manager, Health and Safety Officer, IT Manager, and at least two peer engineers. The board will evaluate the request based on impact analysis, resource availability, and alignment with company objectives.

3. **Approval**: If approved, the change will be assigned a unique **Change Control Number (CCN)** and a formal **Approval Notice** will be issued. If denied, a detailed explanation will be provided, and the requester may appeal to the Senior Engineering Director, Marcus van der Berg, within ten business days.

4. **Implementation**: Approved changes must be implemented within 30 days, unless otherwise specified. A **Change Implementation Plan** must be submitted to Claire at least seven days prior to implementation. This plan includes step-by-step procedures, responsible personnel, and contingency measures.

5. **Verification**: Post-implementation, the CRB will conduct a **Verification Review** to ensure the change meets expected outcomes and does not introduce new issues. This review must be completed within 14 days of implementation.

6. **Documentation**: All changes, including documentation, CRF, CRB minutes, CCN, Approval Notice, Implementation Plan, and Verification Review reports, must be archived in the **Engineering Change Management System (ECMS)**.

Timeline
- **CRF Submission**: Upon identification of a need for change.
- **CRB Meeting**: Within five business days of CRF submission.
- **Implementation**: Within 30 days of approval.
- **Verification Review**: Within 14 days of implementation.

Effective Date: 1st October 2024