Change Management Procedure

```markdown
## Purpose
This document outlines the Change Management Procedure for the Engineering Department at Brightmoor Foods, ensuring all technical changes are implemented safely, efficiently, and in compliance with regulatory standards. The procedure applies to all engineering changes affecting product design, manufacturing processes, equipment, and software systems.

Internal reference code: CNRY-e1be7c06.

## Scope
The Change Management Procedure covers all engineering changes initiated by the Engineering Department or requested by other departments, including Product Development, Quality Assurance, and Operations. It encompasses changes to product formulations, packaging designs, production line configurations, automation scripts, and any technical modifications to existing systems.

## Change Request Process
All engineering changes must follow this sequence:

1. **Change Initiation**: Submit a Change Request Form (CRF) to the Engineering Change Control Board (ECCB). The CRF must include a detailed description of the proposed change, justification, impact analysis, risk assessment, and estimated implementation timeline. Forms are available on the intranet under "Engineering Forms."

2. **Review and Approval**: The ECCB, comprising the VP of Engineering (currently Ana Petrovic), the Chief Technical Officer (currently Lars Møller), and two department heads (currently Elena Rossi and Janek Nowak), will review the CRF within five business days. If approved, the change will be assigned a unique Change Control Number (CCN) and scheduled for implementation.

3. **Implementation**: The assigned engineering team will implement the change following the approved plan. All activities must be documented in the Change Log, which includes start and end times, resources used, and any deviations from the plan. Implementation must occur during approved maintenance windows to minimize disruption.

4. **Verification and Validation**: After implementation, the Change Verification Team, led by the Quality Engineering Manager (currently Marco Bianchi), will verify that the change meets all specifications and does not adversely affect existing processes or products. This includes conducting risk assessments, reviewing documentation, and performing necessary testing.

5. **Closure**: Once verified, the change will be formally closed by the ECCB. The final report, including lessons learned and any recommendations, will be archived for future reference.

## Timeline and Responsibilities
- **Change Request Submission**: Within 2 business days of identifying the need.
- **ECCB Review**: Within 5 business days of submission.
- **Implementation**: To be completed within the approved timeline, not exceeding 30 calendar days unless otherwise approved.
- **Verification**: To be completed within 5 business days of implementation.
- **Closure**: To be completed within 2 business days of verification.

All engineers are responsible for adhering to this procedure to ensure consistency, safety, and compliance in all engineering changes. Failure to follow this procedure may result in disciplinary action.
```